





Date: \_\_\_\_\_

**TENTATIVE PROCUREMENT PLAN FOR INFORMATION TECHNOLOGY**

S #	Items / Description	Estimated Total Cost in PAK Rs.	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Supply & Installation of Internet Bandwith - 30 MBPS at Head Office	Rs 55,000/- per month or Rs 660,000/- per year	Single Stage One Envelope	June , 2020	December, 2020

The above procurement plan for the year 2020-21 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of the Procurement Committee.

**PROCUREMENT COMMITTEE FOR INFORMATION TECHNOLOGY INFRASTRUCTURE**

Name & Designation	Comments/Recommendation	Signature
Saeed Jamal Tariq CFO - Chairperson		
Lt .Col ® Shahzad Begg Head of Admin - Member		
Syed Muhammad Aqeel Chief Manager, IDBL - Member		
Syed Assad Ali GBH - Sindh (Co -opted Member)		
Anis Iqbal Head of I.T. Division (Co -opted Member)		