



Date: 25/06/2020

**TENTATIVE ADDITIONAL PROCUREMENT PLAN FOR GOODS, WORKS & GENERAL SERVICES
 FOR THE YEAR 2020-21**

S #	Items / Description	Estimated Total Cost in Rs.	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Supply & Installation of Aluminium Composite Material(ACM) Signboards for thirty five branches.	Rs.7.14 Million	Single Stage One Envelope	June-20	August-20

The above additional procurement plan for the year 2020-21 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of Procurement Committee is solicited.

PROCUREMENT COMMITTEE FOR GOODS, WORKS & GENERAL SERVICES

Name & Designation	Comments/ Recommendation	Signature
Lt.Col. (R) Shahzad Begg Head of Admin- Chairperson		
Saeed Jamal Tariq CFO-Member		
Syed Muhammad Aqeel Chief Manager IDBL Karachi-Member		