




Date: 06/08/2020

TENTATIVE ADDITIONAL PROCUREMENT PLAN FOR GOODS, WORKS & GENERAL SERVICES FOR THE YEAR 2020-21

S #	Items / Description	Estimated Total Cost in Rs.	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Supply & Installation of 10 KVA UPS for Head Office	01 (Qty) X Rs.0.658 Million =Rs. 0.658 Million	Single Stage One Envelope	August-20	October-20
2	Supply & Installation of UPS Batteries 12V 100 AH	30 (Qty) X Rs.33,880/- each = Rs.1.01 Million	Do	August-20	October-20

PROCUREMENT COMMITTEE FOR GOODS, WORKS & GENERAL SERVICES

Name & Designation	Comments/ Recommendation	Signature
Lt.Col. (R) Shahzad Begg Head of Admin- Chairperson		
Saeed Jamal Tariq CFO-Member		
Syed Assad Ali GBH -Sindh (Co-opted Member)		
Syed Muhammad Aqeel Chief Manager IDBL Karachi-Member		